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General Project Information

Project Description Narratives

Project Status in FY 2006:

All activities are scheduled to be completed in FY 2004.

Post-2006 Project Scope:

There is no identified work scope beyond FY 2005.

Project End State

Buildings will be decommissioned by decontamination and/or demolition.
The property will be suitable for release to non-DOE industrial reuse criteria.

Purpose, Scope, and Technical Approach:

Definition of Scope: There are 37 buildings/facilities identified for demolition or removal along with 24 buildings/facilities to be transitioned.  
Buildings /facilities 72, 22, 57, 19, ATS, HH, WD, and CWP (Central Waste Processing) will complete the "critical path for the B&W (Babcock and 
Wilcox) Exit Plan.
  Demolished/ removed buildings: 1, 5, 6, 8, 10, 20, 27, 34, 35, 42, 43, 46, 51, 52, 55, 59, 64, 67, 71, 73, 74, 79, 80, 81, 82, 83, 84, 85, 123, EG-7, 
HH, WD, BPB, CWP, SCH, GP-5, ATS.
  Buildings transitioned: 2, 3, 19, 22, 23, 29, 45, 49, 57, 61, 63, 72, 87, 89, 94, 104, 112, 113, 415, 432, EG-8, GP-4A, GP-8, COS

Technical Approach: The CWP (Central Waste Processing) unit will be constructed in the Test Fire Valley Project to expedite the Exit Plan and reduce 
the cost associated with building debris.  CWP Building is a central location to process waste generated during cleanup activities thereby reducing 
volume and cost.  Contaminated volume remaining will be disposed of according to DOE/EPA regulations.  All buildings will be 
decontaminated/demolished utilizing the "critical path" approach established by B&W.  The last portion of the critical path of the Exit Plan occurs in 
the final 13 months of the project.
The significant radiological contaminated buildings are addressed early.  These include the beginning of safe shutdown activities of HH and WD 
buildings in FY 99.  Decontamination and Demolition of HH will be completed 05/12/04, and WD on 01/27/04.
Although many buildings are scheduled for FY 02, most of them are not large or complicated.  Some of these major activities are being performed on 
waste staging and processing facilities as the entire B&W Exit Plan ramps down.
Buildings 22, Rad Waste Storage; 23, Rad Waste Staging; 72, Hazardous Waste Storage; and CWP are completed last.

Cost Baseline Comments:

This project includes the cost, scope and schedule from the validated baseline dated December 18, 1998 as detailed in the 21 volumes of the Exit 
Plan.  The basis of estimate for the Standard Timberline Assemblies document utilized productivity factors from Richardson or Means Building 
Construction data.  Bottoms up cost estimates were prepared for all activities planned for the project.  Baseline documentation in the Exit Plan details 
all assumptions considered for each project.

Page 1 of 17

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Ohio

Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578

Project OH-MB-07 / Test Fire Valley

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Project Description Narratives

Safety & Health Hazards:

The new contractor, Babcock & Wilcox of Ohio, Inc. is conducting an integrated safety review of all projects and work activities to identify and 
evaluate environmental, safety and health hazards.  Typical hazards at the Mound site are chemical, biological, physical, radiological and electrical.  
Hazard analyses are performed for all new projects and work activities.  The analyses are documented utilizing several different formats such as job 
safety and health analysis (JSHA), health and safety plans (HASPs), and other traditional DOE documents such as the Safety Analysis Report (SAR) 
and Auditable Safety Analysis (ASA).    Additionally, hazard abatement inspections, self assessment audits, and project manager surveillances are 
conducted to identify hazardous conditions or hazardous acts as well as procedure non-compliance.  Identified deficiencies are entered into a site wide 
database and tracked to closure.  In the case of facility deficiencies such as exposed wiring a risk assessment code is assigned which requires the 
contractor to correct the hazard immediately or within a specified period of time.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the approved authorization basis for the project or work activities.  Safety 
documentation that is part of the authorization basis will include the written E,S&H program requirements and procedures, health and safety plans, 
safety analysis reports, technical safety requirements, limiting conditions of operations documents and other as appropriate.  Additionally, each project 
has a designated matrixed safety and health professional  who will ensure the incorporation of requirements which address the following areas:  
industrial and construction safety, industrial hygiene, transportation safety, emergency  management, fire protection, radiological protection, and 
occupational medicine.  The cost for the matrixed safety and health professional will be applied to the project or projects in which the person is 
assigned to.  Core groups of subject matter experts such as the fire department, occupational medicine, emergency management and training will be 
available to address specific or unique concerns.  This cost for the core group of  subject matter experts will be spread across each project.

PBS Comments:

SEE NARRATIVES ABOVE.

Baseline Validation Narrative:

Operations are conducted under a validated baseline for cost, scope and schedule.  Validation was conducted by the Department of Energy and Army 
Corps of Engineers and documented in 21 volumes entitled Exit Plan.

General PBS Information

Date Validated: 12/18/1998Project Validated? Yes

Has Headquarters reviewed and approved project? Yes

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/8/1999

FEDPLAN Project? Yes
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

General PBS Information

Drivers:   
Y

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

N

DOE Orders

N

Other

DOE Project Manager:   Ron Church

937-865-3548

937-865-4219

RONALD.CHURCH@OHIO.DOE.GOV

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

59,283 3,788 4,499 6,807 11,504 9,575 13,625 8,080 0 0059,283 1,405PBS Baseline (current 
year dollars)

1,405 3,788

55,327 3,788 4,499 6,628 10,907 8,831 12,224 7,045 0 0055,327 1,405PBS Baseline 
(constant 1999 
dollars)

1,405 3,788

59,283 3,788 4,499 6,807 11,504 9,575 13,625 8,080 0 0059,283 1,405PBS EM Baseline 
(current year dollars)

1,405 3,788

55,327 3,788 4,499 6,628 10,907 8,831 12,224 7,045 0 0055,327 1,405PBS EM Baseline 
(constant 1999 
dollars)

1,405 3,788
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.70% 2.80% 2.80% 2.90% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 22,607

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 27,800

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

The current completion date is scheduled for FY 2004 based upon the rebaseline which was validated in December, 1998.

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 610

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

12/2/2002

3/24/2004

1,405 3,788Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

ANNUAL SCHEDULE DELIVERY OHMB-07-12 9/30/1999 Y3/31/1999

ANNUAL SCHEDULE DELIVERY OHMB-07-13 9/30/2000 Y9/30/2000

ANNUAL SCHEDULE DELIVERY OHMB-07-14 9/30/2001 Y9/30/2001

ANNUAL SCHEDULE DELIVERY OHMB-07-15 9/30/2002 Y9/30/2002

ANNUAL SCHEDULE DELIVERY OHMB-07-16 9/30/2003 Y9/30/2003

BLDG 104-TEST FIRE MAINTENANCE OSC 
REPORT

OHMB-07-06 1/9/2003 Y9/30/2003

BLDG 27-42/67-EXPLOSIVE PROC FACILITY OSC 
REPORT

OHMB-07-09 12/16/2003 Y9/30/2004

BLDG 29-PLASTICS FORMULATION OSC REPORT OHMB-07-04 7/31/2003 Y9/30/2003

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 50,134

Project Cost Changes

$26,956k due to rebaseline in Dec. 1998 and allocated costs previously in MB-10.

($39K) due to FY 1997 Actual Costs escalation error on the IDMS reconciliation tab.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 23,217

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 50,173

Additional Amount to Reconcile (+): -39

Reconciliation Narratives

26,956
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

BLDG 34/PRS 17-EMERGENCY BRIGADE 
TRAINING OSC REPORT

OHMB-07-11 2/24/2004 Y9/30/2004

BLDG 49-TIMER FABRICATION OSC REPORT OHMB-07-01 4/18/2002 Y9/30/2002

BLDG 51-URANIUM BENCH SCALE OSC REPORT OHMB-07-10 6/8/2004 Y9/30/2004

BLDG 57/112/113/415/432/EG-8-SEWAGE 
DISPOSAL SAND FILTER OSC REPT

OHMB-07-05 4/16/2003 Y9/30/2003

BLDG 63-SURVEILLANCE FACILITY & 
ADDITION OSC REPORT

OHMB-07-02 5/8/2002 Y9/30/2002

BLDG 89-DETONATOR STORAGE FACILITY OSC 
REPORT

OHMB-07-03 2/18/2002 Y9/30/2002

BLDG HH-ISOTOPE SEPARATION OSC REPORT OHMB-07-07 4/9/2004 Y9/30/2004

BLDG. WD/PRS 413-WASTE DISPOSAL OSC 
REPORT

OHMB-07-08 12/23/2003 Y9/30/2004

Project Start  10/1/1996

Project Complete  3/24/2004

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

ANNUAL SCHEDULE 
DELIVERY

OHMB-07-12

ANNUAL SCHEDULE 
DELIVERY

OHMB-07-13

ANNUAL SCHEDULE 
DELIVERY

OHMB-07-14

ANNUAL SCHEDULE 
DELIVERY

OHMB-07-15
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

ANNUAL SCHEDULE 
DELIVERY

OHMB-07-16

BLDG 104-TEST FIRE 
MAINTENANCE OSC REPORT

OHMB-07-06

BLDG 27-42/67-EXPLOSIVE 
PROC FACILITY OSC REPORT

OHMB-07-09

BLDG 29-PLASTICS 
FORMULATION OSC REPORT

OHMB-07-04

BLDG 34/PRS 17-EMERGENCY 
BRIGADE TRAINING OSC 
REPORT

OHMB-07-11

BLDG 49-TIMER FABRICATION 
OSC REPORT

OHMB-07-01

BLDG 51-URANIUM BENCH 
SCALE OSC REPORT

OHMB-07-10

BLDG 57/112/113/415/432/EG-8-
SEWAGE DISPOSAL SAND 
FILTER OSC REPT

OHMB-07-05

BLDG 63-SURVEILLANCE 
FACILITY & ADDITION OSC 
REPORT

OHMB-07-02

BLDG 89-DETONATOR 
STORAGE FACILITY OSC 
REPORT

OHMB-07-03

BLDG HH-ISOTOPE 
SEPARATION OSC REPORT

OHMB-07-07

BLDG. WD/PRS 413-WASTE 
DISPOSAL OSC REPORT

OHMB-07-08

YProject Start   
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YYProject Complete   

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 0.000.00 0.00NR

RS

Cleanup 0.000.00 0.00NR

Fac.

Decom.- Assess. 1.00 6.00 2.00 1.0042.0042.00 0.00 17.00 10.05.00NF

Fac.

Decom- Cleanup 1.00 6.00 2.00 1.0042.0042.00 0.00 11.00 16.05.00NF

Fac.

Deact. During Per. 1.00 1.0036.0036.00 0.00 16.00 12.06.00NF

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

Cleanup NR

Fac.

Decom.- Assess. NF 10.00
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 1.00 1.00

RS

Cleanup NR 1.00 1.00

Fac.

Decom.- Assess. NF 44.00

Fac.

Decom- Cleanup NF 1.00 44.00

Fac.

Deact. During Per. NF 7.00 44.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

Decom- Cleanup NF 16.00

Fac.

Deact. During Per. NF 12.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

MEMP N0735 PRS 73 \ Evaporator Storage Area 1998 2003 1998 2003 NAbove Ground Material 
/ Waste/Debris Piles
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP N0701 BUILDING 22 \ Radioactive 
Storage Warehouse

2004 2004 2004 2004 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2004 2004

MEMP N0702 BUILDING 23 \ Rad Waste 
Staging

2004 2004 2004 2004 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2004 2004

MEMP N0703 BUILDING 72\ Hazardous 
Waste Storage

2003 2003 2004 2004 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2004 2004

MEMP N0704 BUILDING HH \ Isotope 
Seperation

2003 2001 2004 2004 YBuildings & 
Equipment\Laboratory

Radiological 
Facility

2002 2002

MEMP N0705 BUILDING WD \ Waste 
Disposal

2004 2002 2004 2004 YBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2001 2001

MEMP N0706 BUILDING 1/43/74 \ 
Explosives Preparation

2000 2000 2000 9/22/19991/13/1999 2000 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2000 1/5/19992001

MEMP N0707 BUILDING 2 \ Destructive Test 
Firing

2003 2003 2003 2003 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003 2003

MEMP N0708 BUILDING 3 \ Environmental 
Test Facility

2003 2003 2003 2003 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003 2003

MEMP Y0709 BUILDING 5/8/10/20 \ 
Magazine

1998 1998 1998 5/20/19985/20/1998 1998 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

1998

MEMP N0710 BUILDING 27/42 \ Explosives 
Processing Facility

2003 2003 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2004 2004

MEMP N0711 BUILDING 29 \ Plastic 
Formulation

2003 2003 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003 2003

MEMP N0712 BUILDING 34 \ Emergency 
Brigade Training Facility

2004 2004 2004 2004 NBuildings & 
Equipment\Other 

Non-Nuclear 
Facility

2004 2004
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

Buildings

MEMP N0713 BUILDING 35/59 \ 
Nondestructive Testing/CFA 
Neutron Rad

1998 1998 1998 4/15/19984/15/1998 1998 NBuildings & 
Equipment\Laboratory

Radiological 
Facility

1998

MEMP N0714 BUILDING 45 \ Neutron 
Standards

2003 2003 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003 2003

MEMP N0715 BUILDING 46 \ Weld 
Development

2004 2004 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2004 2004

MEMP N0716 BUILDING 49 \ Timer 
Fabrication

2002 2002 2002 2002 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2002 2002

MEMP N0717 BUILDING 51 \ Uranium 
Bench Scale

2004 2004 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2004 2004

MEMP N0718 BUILDING 52/64/ \ 
Pyrotechnic Magazine

2003 2003 2003 7/12/19993/17/1999 2003 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2003 2003

MEMP N0719 BUILDING 55 \ Effluent 
Monitoring

2003 2003 2003 2003 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2003 2003

MEMP N0720 BUILDING 57/112/113 \ 
Sewage Disposal Sand Filter 
Dewatering

2003 2003 2003 2003 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2003 2003

MEMP N0721 BUILDING 61 \ Logistical 
Warehouse

2003 2003 2003 2003 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2003 2003

MEMP N0722 BUILDING 63 \ Surveillance 
Facility & Addition

2002 2002 2002 2002 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2002 2002

MEMP N0723 BUILDING 71 \ Flamable 
Liquid Storage

1999 1999 199910/1/1998 1999 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2003 2003

Page 11 of 17

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Ohio

Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578

Project OH-MB-07 / Test Fire Valley

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP N0724 BUILDING 79 \ Waste 
Management Sup

1999 1999 1999 8/23/199910/14/199
8

1999 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

1998

MEMP N0725 BUILDING 85 \ HE Powder 
Production Facility

2004 2004 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2004 2004

MEMP N0726 BUILDING 87 \ Component 
Test Facility

2003 2003 2003 2003 NBuildings & 
Equipment\Laboratory

Other Industrial 
Facility

2003 2003

MEMP N0727 BUILDING 89 \ Detonator 
Storage Facility

2002 2002 2002 2002 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2002 2002

MEMP N0728 BUILDING 94 \ Compatibility 
Aging Lab

2002 2002 2002 2002 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2002 2002

MEMP N0729 BUILDING 104 \ Test Fire 
Maintenance

2003 2003 2003 2003 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2003 2003

MEMP N0730 BUILDING BPB \ 
Bioremediation Barn

2003 2003 2003 2003 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003 2003

MEMP N0731 BUILDING COS \ Central 
Operations Support

2001 2000 2001 2001 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2000 2000

MEMP N0732 BUILDING CWP \ Central 
Waste Processing

2003 2003 2004 2003 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003 2003

MEMP Y0733 BUILDING EG7 \ Test Fire 
Standby Generator

1998 1998 1998 9/23/19989/23/1998 1998 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2003 2003

MEMP N0734 BUILDING SCH \ Soil 
Compactor

2004 2004 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2004 2004

MEMP Y0736 Bldg. GP-5 \ Guard Post 1998 1998 1998 6/9/19986/9/1998 1998 NBuildings & Non-Nuclear 1998

Page 12 of 17

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Ohio

Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578

Project OH-MB-07 / Test Fire Valley

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Facility Decommissioning

No
Action
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Code

RSF
ID

Change
Flag
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Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

Equipment\Security 
Building

Facility

MEMP N0737 Bldg. SD \ Old Sanitary 
Disposal Bldg.

1998 1998 1998 4/1/19984/1/1998 1998 YBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

1998

MEMP Y0738 Bldg. 74 \ High Explosive Pkg. 
Facility

1998 1998 1998 2/11/19982/11/1998 1998 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

1998

MEMP Y0739 Bldg. GP-5A \ Modular 1997 1998 1997 10/14/199
7

10/14/199
7

1998 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

1998

MEMP N0943 ATS / ALPHA TREATMENT 
SYSTEM

2003 2003 2003 2003 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2004 2004

MEMP N0944 BLDG 6 / MAGAZINE 2002 2002 2002 2002 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2002 2002

MEMP N0945 BLDG 19 / 2004 2004 2004 2004 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2004 2004

MEMP N0946 BLDG 67 2004 2004 2004 2004 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2004 2004

MEMP N0947 GP-8/8A 2003 2003 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

2003 2003

MEMP N0948 BLDG 80/84 2003 2003 2003 2003 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2003 2003
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Fore.
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Plan.
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Comp.
Status
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Assess.
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Fore.
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Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP N0701 BUILDING 22 \ Radioactive 
Storage Warehouse

2004 2004 2004 2004 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2004 2004

MEMP N0702 BUILDING 23 \ Rad Waste 
Staging

2004 2004 2004 2004 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2004 2004

MEMP N0703 BUILDING 72\ Hazardous 
Waste Storage

2003 2003 2004 2004 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2004 2004

MEMP N0704 BUILDING HH \ Isotope 
Seperation

2003 2001 2004 2004 YBuildings & 
Equipment\Laboratory

Radiological 
Facility

2002 2002

MEMP N0705 BUILDING WD \ Waste 
Disposal

2004 2002 2004 2004 YBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2001 2001

MEMP N0706 BUILDING 1/43/74 \ 
Explosives Preparation

2000 2000 2000 9/22/19991/13/1999 2000 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2000 1/5/19992001

MEMP N0707 BUILDING 2 \ Destructive Test 
Firing

2003 2003 2003 2003 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003 2003

MEMP N0708 BUILDING 3 \ Environmental 
Test Facility

2003 2003 2003 2003 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003 2003

MEMP Y0709 BUILDING 5/8/10/20 \ 
Magazine

1998 1998 1998 5/20/19985/20/1998 1998 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

1998

MEMP N0710 BUILDING 27/42 \ Explosives 
Processing Facility

2003 2003 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2004 2004

MEMP N0711 BUILDING 29 \ Plastic 
Formulation

2003 2003 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003 2003

MEMP N0712 BUILDING 34 \ Emergency 
Brigade Training Facility

2004 2004 2004 2004 NBuildings & 
Equipment\Other 

Non-Nuclear 
Facility

2004 2004
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Plan.
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Fore.
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Year

Buildings

MEMP N0713 BUILDING 35/59 \ 
Nondestructive Testing/CFA 
Neutron Rad

1998 1998 1998 4/15/19984/15/1998 1998 NBuildings & 
Equipment\Laboratory

Radiological 
Facility

1998

MEMP N0714 BUILDING 45 \ Neutron 
Standards

2003 2003 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003 2003

MEMP N0715 BUILDING 46 \ Weld 
Development

2004 2004 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2004 2004

MEMP N0716 BUILDING 49 \ Timer 
Fabrication

2002 2002 2002 2002 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2002 2002

MEMP N0717 BUILDING 51 \ Uranium 
Bench Scale

2004 2004 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2004 2004

MEMP N0718 BUILDING 52/64/ \ 
Pyrotechnic Magazine

2003 2003 2003 7/12/19993/17/1999 2003 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2003 2003

MEMP N0719 BUILDING 55 \ Effluent 
Monitoring

2003 2003 2003 2003 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2003 2003

MEMP N0720 BUILDING 57/112/113 \ 
Sewage Disposal Sand Filter 
Dewatering

2003 2003 2003 2003 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2003 2003

MEMP N0721 BUILDING 61 \ Logistical 
Warehouse

2003 2003 2003 2003 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2003 2003

MEMP N0722 BUILDING 63 \ Surveillance 
Facility & Addition

2002 2002 2002 2002 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2002 2002

MEMP N0723 BUILDING 71 \ Flamable 
Liquid Storage

1999 1999 199910/1/1998 1999 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2003 2003

Page 15 of 17

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Ohio

Site Summary Level:Miamisburg Environmental Management Project HQ ID: 0578

Project OH-MB-07 / Test Fire Valley

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
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Fore.
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Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP N0724 BUILDING 79 \ Waste 
Management Sup

1999 1999 1999 8/23/199910/14/199
8

1999 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

1998

MEMP N0725 BUILDING 85 \ HE Powder 
Production Facility

2004 2004 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2004 2004

MEMP N0726 BUILDING 87 \ Component 
Test Facility

2003 2003 2003 2003 NBuildings & 
Equipment\Laboratory

Other Industrial 
Facility

2003 2003

MEMP N0727 BUILDING 89 \ Detonator 
Storage Facility

2002 2002 2002 2002 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2002 2002

MEMP N0728 BUILDING 94 \ Compatibility 
Aging Lab

2002 2002 2002 2002 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2002 2002

MEMP N0729 BUILDING 104 \ Test Fire 
Maintenance

2003 2003 2003 2003 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2003 2003

MEMP N0730 BUILDING BPB \ 
Bioremediation Barn

2003 2003 2003 2003 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003 2003

MEMP N0731 BUILDING COS \ Central 
Operations Support

2001 2000 2001 2001 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2000 2000

MEMP N0732 BUILDING CWP \ Central 
Waste Processing

2003 2003 2004 2003 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003 2003

MEMP Y0733 BUILDING EG7 \ Test Fire 
Standby Generator

1998 1998 1998 9/23/19989/23/1998 1998 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2003 2003

MEMP N0734 BUILDING SCH \ Soil 
Compactor

2004 2004 2004 2004 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2004 2004

MEMP Y0736 Bldg. GP-5 \ Guard Post 1998 1998 1998 6/9/19986/9/1998 1998 NBuildings & Non-Nuclear 1998
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Year

Fore.
Assess.
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Plan.
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Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

Equipment\Security 
Building

Facility

MEMP N0737 Bldg. SD \ Old Sanitary 
Disposal Bldg.

1998 1998 1998 4/1/19984/1/1998 1998 YBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

1998

MEMP Y0738 Bldg. 74 \ High Explosive Pkg. 
Facility

1998 1998 1998 2/11/19982/11/1998 1998 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

1998

MEMP Y0739 Bldg. GP-5A \ Modular 1997 1998 1997 10/14/199
7

10/14/199
7

1998 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

1998

MEMP N0943 ATS / ALPHA TREATMENT 
SYSTEM

2003 2003 2003 2003 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2004 2004

MEMP N0944 BLDG 6 / MAGAZINE 2002 2002 2002 2002 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2002 2002

MEMP N0945 BLDG 19 / 2004 2004 2004 2004 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2004 2004

MEMP N0946 BLDG 67 2004 2004 2004 2004 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2004 2004

MEMP N0947 GP-8/8A 2003 2003 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

2003 2003

MEMP N0948 BLDG 80/84 2003 2003 2003 2003 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

2003 2003
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